

ROADMAP



Q4 - 2023

06

- Start GDD for a new game
- Hire the team
- Setup dev environments, servers, etc.
- Expand the dev and support team of Crypto Bunny

05

Q3 - 2023

- Seasonal offers implementation
- Analyze potential buy back policies
- Add more game features
- Implement optional wallet connect and in-app purchase with BITCONEY

Q2 - 2023

04

- Add new team members
- Add new powers to the game
- New UI elements and animations
- BITCONEY price to in-app purchase price proportions
- Scaling backend servers & technologies

03

Q1 - 2023

- Finish Testing & Fix any issues
- Crypto Bunny integration with BITCONEY Smart Contract for withdrawals
- Crypto Bunny Beta Testing
- Crypto Bunny release on Android and IOS
- Apply for New exchange listings
- Advertising & Marketing of Crypto Bunny



Q4 - 2022

02

- Complete
- ✓ Create BITCONEY Smart Contract
 - ✓ Release on pancakeswap
 - ✓ Apply for and announce Exchange Listings
 - ✓ Crypto Bunny Android and IOS testing
 - ✓ Ownership verification & Token update on bscscan
 - ✓ CoinMarketCap Listing

01

Q3 - 2022

- ✓ Game Design Document
- ✓ Hire Game Dev Team
- ✓ Create Game Assets
- ✓ Setup multiplayer Game-servers and other backend systems
- ✓ Start Game Development



Complete

Note: Although we will try to put all our efforts to achieve all the milestone listed in this roadmap, they are subject to be changed.